

# 2021 Agronomy Schedule

The closures listed below are subject to change based on weather/business needs.

## RIVER

January 11 12 13 (Paint Fairways, Approaches and Collars)

February 8 9 10 (Paint Fairways, Approaches and Collars)

March 1 2 3 (Greens Aerification)

June 7 8 9 (Fairway & Greens Aerification)

July 12 13 14 (Fairway Aerification)

August 23 24 25 (Greens Aerification)

October 4 5 6 (Greens Aerification)

November 29 30 December 1 (Paint Fairways, Approaches and Collars)

## PLANTATION

March 15 16 17 (Greens Aerification)

June 21 22 23 (Greens Aerification)

July 19 20 21 (Fairway Aerification)

September 20 21 22 (Greens Aerification)

## WOODS

March 8 9 10 (Greens Aerification)

June 14 15 16 (Greens Aerification)

July 5 6 7 (Fairway Aerification)

August 30 31 September 1 (Greens Aerification)